
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

i 
CONTRACT No. 

EP-S1-06-03 CONTRACTOR 

\__ 957638 
N'obis Engineering, -Iii� -- - --

TO No. 011- RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD October 31, 2009 - INV# 

November 27, 2009 A038 

TOPO Denise C. Boone DUE DATE December 27, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished ,Y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 
Approved Work Plan Budget 

ODC (e.g., rep·roduction, telephone, mail, courier, etc.) y 
-

Computer charges y 

Travel y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and y 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

r 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: 

JJenise i j . cQoojie 

EPA Task Order Project Officer 
uJecem/Ser 17; 2009 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed / 



IVIONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (October 31. 2009 - November 27. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the October 2009 Monthly Progress Report and Invoice and 
submitted to EPA on November 19, 2009. 

• Task 01 - Communicated with PRPs regarding coordination of oversight of the 
November 2009 Quarterly Groundwater Monitoring Round. 

• Task 03 - Conducted oversight of quarterly groundwater sampling on November 5, 
November 6, November 12, and November 13, 2009. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$7,050.07, which represents a cumulative total of  LOE and $252,370.37. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1 A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Task Order 0011 1 November 2009 

non-responsive

non-responsive



• Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 November 2009 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BO 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

Labor 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Philbrook, Patricia 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Subcontract Administrator Total 

Project Administrator Total 

884.95 

64.52 

235.00 

233.48 

63.85 

1,481.80 

0.05 

0.05 

6,842.13 

1,443.92 

8,636.21 

233.48 

1,896.75 

47,979.45 

46.80 

145.07 

57,406.82 

5,153.82 

10,264.34 

0.00 

478.00 

126,304.38 

25 00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,481.85 48,124.52 127,632.17 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name:. Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

1,296.95 47,517.18 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Nowack, Bette L 

Engineer Sr Total 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

1,061.95 

235.00 

1,296.95 

26,186.75 

3,760.46 

47,197.80 

37,667.13 

4,457.74 

52,162.67 

54,025.85 

SUBTOTALS FOR TA ME AND TEAM SUBS) 

Name Job Category 

t 

Hou ' Dollars 

e 

Ho Dollars 

get 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

2,778.75 

0.05 

0.00 

0.00 

2,778.80 

95,177.25 

464.45 

0.00 

0.00 

95,641.70 

178,467.05 

3,190.97 

0.00 

0.00 

181,658.02 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67 0 38,320.15 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

4,271.27 155,701.28 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Colomb, Jonathan 

SUBTOTAL, Labor 

Geologist Jr Total 4,271.27 

4,271.27 

4,271.27 

145,488.42 

 0.00 

 134,270.38 

134,770.38 

SUBTOTALS FOR T RIME AND TEAM SUBS)

Name Job Category 

nt 

Ho Dollars 

ative 

Dollars 

 Budget 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

4,271.27 

0.00 

0.00 

0.00 

4,271.27 

145,953.09 

10,212.86 

0.00 

0.00 

156,165.95 

153,801.25 

19,289.28 

0.00 

0.00 

173,090.53 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

7,050.02 

0.05 

0.00 

0.00 

7,050.07 

241,693.06 

10,677.31 

0.00 

0.00 

252,370.37 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 115.57 130.06 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

364,888.00 

0.00 

0.00 

384,888.00 

474,800.29 

24,342.71 

0.00 

499,143.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Invoice Purpose: Monthly Progress 

Current Month 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Subcontract Administrator 

Project Administrator 

Total 

Geologist Jr 

Total 

Labor Dollars 

2,778.75 

4,271.27 

Other Direct Costs 

0.05 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

2,778.80 

4,271.27 

Task Order Totals 7,050.02 0.05 0.00 0.00 7,050.07 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Labor Dollars 

95,177.25 

Other Direct Costs 

464.45 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

95,641.70 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: BS1Q 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 
Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

145,953.09 

562.72 

Other Direct Costs 

10,212.86 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

156,165.95 

562.72 

Task Order Totals 241,693.06 10,677.31 0.00 0.00 252,370.37 

Task Order Expenditure Limit 384,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

R 

RR 

RV 

RP 

FS 

PR 

CO 

Task TlUe 

Proj. Planning & Support 

Community Involvement 

Field (nvestigalion/Oala 

Remedial InvastigaUon R 

PRP Identif & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

95,641.70 

0 00 

156.165 95 

562 72 

0.00 

0 00 

0 00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0 00 

0 00 

Total Invoiced 
+ incurred But 
Not Invoiced 

95,641.70 

0.00 

156,165.95 

562.72 

0.00 

0.00 

0.00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658.02 

6,971.60 

173.090 53 

49,745.62 

33,960.65 

15,549.40 

21,917.20 

14.728.26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
I

% Dollars 
Invoiced 

52 65% 

0 00% 

90.22% 

1 13% 

0.00% 

0.00% 

0 00% 

0.00% 

0 00% 

% Inv'd * 
Incr'd But 
Not Inv'd 

52.65% 

0.00% 

90.22% 

1 13%

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

Expenditure 
Limit 

Dollars 

181,658 02 

6,971.60 

173.090 53 

20,071.39 

3,096 46 

0.00 

0.00 

0 00 

0.00 

Variance Based On 
Expenditure Limit 

% Hours % Dollars 
Invoiced 

52.65% 

0.00% 

90 22% 

2.80% 

0.00% 

0.00% 

0 00% 

0.00% 

0 00% 

252,370.37 0.00 50.56% 384,888.00 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 10/31/2009 

Reporting Period To: 11/27/2009 

Invoice Date: 12/17/2009 

Invoice Number: A038 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Pro). Planning & Support 

Community Involvement 

Field Invesligation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Fipt 

Posl RI/FS Support 

Task Order Closeout 

Cumuiative 
Cumulative 

Loaded Dollars 
Invoiced 

95,641.70 

0.00 

156,165 95 

562.72 

0 00 

0 00 

0.00 

0 00 

0.00 

Dollars 
Incurred But 
Not invoiced 

0 00 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total invoiced 
+ Incurred But 
Not invoiced 

95.641.70 

0.00 

156,165.95 

562 72 

0.00 

0.00 

0 00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971.60 

173.090 53 

49.745.62 

33.960 65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
Invoiced 

52 65% 

0.00% 

90 22% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

% Inv'd + 
incr'd But 
Not Inv'd 

52 65% 

0 00% 

90 22% 

1.13% 

0.00% 

0.00% 

0.00% 

0.00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658.02 

6,971 60 

173,090 53 

49,745.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
invoiced 

100.00% 

100.00% 

100.00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100.00% 

252,370.37 499,143.00 50.56% 499,143.00  100.00% 
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standard Fomi 1034 

l^svlsed January 1980 

Departmoit of the Treasuiy 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A038 

U S DEPARTMENT, B l«EAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VCXXaiER PREPARED i 

December 17,2009 
SCHEDULE NO 

CONTHACTT NUMBER AND DATE 

EP-S1-06-03 9/21/b6 
REQUernON NUMBER AND DATE 

PKtees 
NAME 

AND 

ADDRESS 

r Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DlSCOUr^ TERMS 

PAVEL'S ACCTNUKMER 
If questions on this invoice, tal l 603-724-6230, Janet Riel, Rnance Manager 

SHIPPED FROM TO WEK3HT GOVERNMENT B/L NUMBER 

NUMBER 

ANS) DATE 

0FC3RDER 

DATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 

(Enier descnption, item nurrter of contract of Federal supply 

schedute, end other tffamaSan deemed necaasary) 

QUAN

TITY 

COST I PER 

10 /31 /09 -11 /27 /09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $7,050.07 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U S . TREASURY OH IhlameotBank) 

CASH 

s 

1 w t i e n stated n foreign currency, rnsert name of c i r r e n c y 
2 If t t ie atjirily lo certify and aulhof l ty to approve are combined In one person, one s ignalure is necessary: 

o theni tee the approving oflicer w 3 sign in ( r » space provided, over h s official tiUe 
3 When a vouct ier is receipted In the name of a connpany or corporatkm, t t ie name o f the person wi l to ig the company 

or co ipo iate name, as weU as Ihe capacity in which he signs, must appear. For example: ' J o t m Ooe Company, per 
John Smith, Secretaiy" or T reasure r " , as the case may be 

Pravious aditlon uubb U.SG0VEIVlMENTPfU4TING OFRCE 1988-0-491-248^0830 MSN 7G4a4XU34-420e 

PRIVACY ACT STATEMENT 
I t ie bifomiatlon requested on Itils fomi a required under ttw provisions of 31 U.S.C. 82b and 82c, for Ihe purpose of 
(fisbursbg Federal money. The intofmation requested Is to klentify the particular aedik)r and the amounts to be paid. 
FaSura to fumisti this infonnation wi l tinder cfisctiarge of ttie payment obBgathin. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A038 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, October 31, 2009 - Friday, November 27, 2009 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid , 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current 

1 

Cumulative FUNDING AMOUNT: $384,888.00 

EXPENDITURE LIMPT: $384,888.00 

Company Confl ngineering 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering 

Voucher No: A038 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,481.80 

0.05 

0.00 

5,568.22 

5,568.22 

0.00 

0.00 

7,050.07 

0.00 

7,050.07 

Cumulative 
49,006.84 

145.07 

0.00 

203,218.46 

203,218.46 

0.00 

0.00 

252,370.37 

0.00 

252,370.37 
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